COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 16/ 2010

ESTI MATE SUMVARY 08: 05: 52
CONTI D C15575 ESTI MATE NO 0008 PROG SPEC YR 2005
PCN: 15575- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED. 196.0 DAYS TI VE ALLOW 290 WORK DAYS
SH 7: S PLATTE R VER BRI DGE PERCENT TI ME: 67.59 ORI G TI VE ALLOW 290 WORK DAYS
PROJECT NO BRO072- 015
SH 7: S PLATTE R VER BRI DGE
NAMVE OF RQAD: 007D
PRQIECT COUNTI ES: ADAVB, REG ON 6
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 03/ 16/ 2010 DATE TI ME STARTED 06/ 08/ 2009
14290 H LLTOP RD. DATE LET 04/ 23/ 2009 DATE WORK BEGAN 06/ 08/ 2009
DATE AWARDED 05/ 06/ 2009 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 15/ 2009 DATE ACCEPTED
L ONGVONT CO 80504 970/ 535- 4657 DATE NOTI CE TO PROCEED 06/ 08/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 4,211, 863. 44 PARTI Ol PATI NG $ 2,899, 954. 07 $ 410, 756. 96
AWARD PRQIECT AMT: $ 3,597, 791. 14 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 68. 85% TOTAL EARNI NGS 2,899, 954. 07 410, 756. 96
FUNDS AVAI LABLE: $ 1,311,909.37 STOCKPI LED MATERI ALS 65, 025. 00 0.00
GROSS EARNI NGS 2,964, 979. 07 410, 756. 96
TOTAL CLAI NS: $ 0.00 RETAI NAGE -53, 966. 87 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,911, 012. 20 410, 756. 96
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,911, 012. 20 410, 756. 96
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 410, 756. 96

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C15575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 15575-BI D ESTI MATE RUN 03/ 16/ 2010
PRQIECT: BRO072- 015 ESTI MATE NO 0008 08: 05: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00000 CLEARI NG AND GRUBBI NG 1. 000 0. 750
LS 0. 000 0. 00
8, 400. 00000 0. 750 6, 300. 00
0010 202-00001 REMOVAL COF STRUCTURE 1. 000 1. 000
EACH 0. 000 0. 00
450. 00000 1. 000 450. 00
0015 202-00010 REMOVAL COF TREE 65. 000 65. 000
EACH 0. 000 0. 00
128. 00000 65. 000 8, 320. 00
0020 202-00019 REMOVAL COF | NLET 1. 000 1. 000
EACH 0. 000 0. 00
550. 00000 1. 000 550. 00
0025 202-00026 REMOVAL COF SLOPE AND DI TCH PAVI NG 50. 000 50. 000
SY 0. 000 0.00
6. 40000 50. 000 320. 00
0030 202-00035 REMOVAL CF PI PE 320. 000 200. 000
LF 120. 000 1, 440. 00
12. 00000 320. 000 3, 840. 00
0035 202-00200 REMOVAL CF S| DEWALK 233. 000 111. 000
SY 122. 000 658. 80
5. 40000 233. 000 1, 258. 20
0040 202-00220 *REMOVAL OF ASPHALT NAT 10, 855. 000 3, 715. 000
SY 6, 470. 000 17, 469. 00
2.70000 10, 185. 000 27, 499. 50
0045 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 846. 000 0. 000
SY 0. 000 0. 00
4. 40000 0. 000 0. 00
0050 202-00400 REMOVAL CF BRI DGE 1. 000 0. 000
EACH 1. 000 41, 000. 00
41, 000. 00000 1. 000 41, 000. 00
0055 202-00810 REMOVAL CF GROUND SI GN 10. 000 7.000
EACH 0. 000 0.00

200. 00000 7.000 1, 400. 00



CONTI D C15575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 15575-BI D ESTI MATE RUN 03/ 16/ 2010
PRQIECT: BRO072- 015 ESTI MATE NO 0008 08: 05: 52
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00815 *REMOVAL OF SI GN ( SPECI AL) 1. 000 1. 000
EACH 0. 000 0. 00
520. 00000 1. 000 520. 00
0065 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 984. 000 714.000
LF 270. 000 675. 00
2.50000 984. 000 2,460. 00
0070 203-00060 EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 11, 055. 000 5, 500. 000
cY 3, 400. 000 23, 800. 00
7.00000 8, 900. 000 62, 300. 00
0075 203-00100 MJUCK EXCAVATI ON 100. 000 23. 000
CcY 53. 000 333.90
6. 30000 76. 000 478. 80
0080 203-01100 PROCF ROLLI NG 20. 000 2.000
HOUR 0. 000 0. 00
60. 00000 2.000 120. 00
0085 203-01500 BLADI NG 16. 000 10. 000
HOUR 0. 000 0. 00
100. 00000 10. 000 1, 000. 00
0090 203-01510 BACKHCE 87. 000 71. 000
HOUR 16. 000 1, 600. 00
100. 00000 87. 000 8, 700. 00
0095 203-01550 DQZI NG 30. 000 24. 000
HOUR 6. 000 480. 00
80. 00000 30. 000 2,400. 00
0100 203-01597 *POTHCLI NG 63. 000 57. 000
HOUR 6. 000 1, 050. 00
175. 00000 63. 000 11, 025. 00
0105 203-02330 LABCRER 16. 000 6. 000
HOUR 4.000 116. 00
29. 00000 10. 000 290. 00
0110 206-00000 STRUCTURE EXCAVATI ON 152. 000 50. 000
CcY 102. 000 510. 00

5. 00000 152. 000 760. 00



CONTI D: C15575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 15575-BID ESTI MATE RUN 03/ 16/ 2010
PRQJECT: BR0072- 015 ESTI MATE NO. 0008 08: 05: 52

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0115 206-00100  STRUCTURE BACKFI LL (CLASS 1) 167. 000 31. 000
cy 136. 000 2,584.00
19. 00000 167. 000 3,173.00
0120 206-00510  FILTER MATERI AL (CLASS A) 267. 000 153. 000
cy 114. 000 3,762.00
33. 00000 267. 000 8, 811. 00
0125 207-00205  TOPSA L 2, 850. 000 0. 000
cy 0. 000 0.00
7. 60000 0. 000 0. 00
0130 208-00002  *ERCSION LOG (12 | NCH) 375. 000 375. 000
LF 0. 000 0.00
4. 00000 375. 000 1, 500. 00
0135 208-00020  *SILT FENCE 4,727. 000 4,327.000
LF 400. 000 360. 00
0. 90000 4,727.000 4,254. 30
0140 208-00030  SEDI MENT BASIN 2.000 0. 000
EACH 0. 000 0.00
1, 800. 00000 0. 000 0. 00
0145 208-00045  * CONCRETE WASHOUT STRUCTURE 3.000 1. 000
EACH 0. 000 0.00
370. 00000 1. 000 370. 00
0150 208-00050  STORM DRAIN | NLET PROTECTI ON 6. 000 2.000
EACH 0. 000 0.00
155. 00000 2.000 310. 00
0155 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 5. 000 2.000
EACH 0. 000 0.00
1, 500. 00000 2.000 3, 000. 00
0160 208-00206  *ERCSI ON CONTROL SUPERVI SOR 182. 000 162. 000
DAY 20. 000 2, 000. 00
100. 00000 182. 000 18, 200. 00
0165 210-00011  RESET MAI LBOX STRUCTURE (TYPE 1) 2.000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0. 00



CONTI D C15575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 15575-BI D ESTI MATE RUN 03/ 16/ 2010
PRQIECT: BRO072- 015 ESTI MATE NO 0008 08: 05: 52
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 210-00810 RESET GRCUND SI GN 9. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0175 210-00815 *RESET SI GN PANEL 2.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0180 210-01130 *RESET GUARDRAI L TYPE 3 346. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0185 212-00006 * SEEDI NG ( NATI VE) 6. 500 0. 000
ACRE 0. 000 0. 00
350. 00000 0. 000 0.00
0190 212-00032 *SO L CONDI TI ONI NG 6. 500 0. 000
ACRE 0. 000 0. 00
2,600. 00000 0. 000 0. 00
0195 213-00003 *MIULCH NG (WEED FREE) 6. 500 0. 000
ACRE 0. 000 0. 00
460. 00000 0. 000 0.00
0200 213-00061 *MULCH TACKI FI ER 975. 000 0. 000
LB 0. 000 0. 00
1. 90000 0. 000 0. 00
0205 213-00100 *SA L Bl NDER 6. 500 0. 000
ACRE 0. 000 0. 00
450. 00000 0. 000 0. 00
0210 214-00205 *DECI DUOUS TREE (5 GALLON CONTAI NER) 21. 000 0. 000
EACH 0. 000 0. 00
28. 00000 0. 000 0. 00
0215 214-00310 *DECI DUOUS SHRUB (1 GALLON CONTAI NER) 122. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0. 00
0220 217-00020 *HERBI Cl DE TREATMENT 4.000 4.000
HOUR 0. 000 0. 00

75. 00000 4.000 300. 00



CONTI D C15575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 15575-BI D ESTI MATE RUN 03/ 16/ 2010
PRQJECT: BR0072- 015 ESTI MATE NO 0008 08: 05: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 304-06000 AGGREGATE BASE COURSE ( CLASS 6) 6, 538. 000 2,607.730
TON 0. 000 0. 00
13. 00000 2,607.730 33, 900. 49
0230 306-01000 RECONDI TI ONI NG 3, 640. 000 0. 000
SY 0. 000 0.00
1. 00000 0. 000 0.00
0235 403-00720 *HOT M X ASPHALT (PATCH NG (ASPHALT) 30. 390 30. 390
TON 0. 000 0. 00
300. 00000 30. 390 9,117.00
0240 403-09221 *STONE MATRI X ASPHALT ( FI BERS) ( ASPHALT) 2,097. 000 0. 000
TON 0. 000 0. 00
88. 00000 0. 000 0. 00
0245 403-33841 *HOT M X ASPHALT (GRADING S) (100) (PG 64-22) 6, 302. 000 3,814.780
TON 0. 000 0. 00
39. 50000 3,814.780 150, 683. 81
0250 411-10255 *EMULSI FI ED ASPHALT ( SLOWM SETTI NG 1, 847. 000 486. 000
GAL 0. 000 0. 00
2.90000 486. 000 1, 409. 40
0255 420-00130 GEOTEXTI LE ( SEPARATOR) ( CLASS A) 2,044.000 0. 000
SY 0. 000 0. 00
1. 45000 0. 000 0. 00
0260 420-00500 GEQTEXTI LE ( PAVI NG 11, 940. 000 0. 000
SY 0. 000 0.00
0. 76000 0. 000 0.00
0265 506-00209 RI PRAP (9 | NCH) 0. 000 0. 000
CcY 0. 000 0. 00
110. 00000 0. 000 0. 00
0270 506-00218 RI PRAP (18 | NCH) 53. 000 53. 000
CcY 0. 000 0. 00
53. 00000 53. 000 2,809. 00
0275 506-00230 RIPRAP (30 IN 3, 407. 000 1, 435. 000
cY 1, 908. 000 92,957.76
48. 72000 3, 343. 000 162, 870. 96



CONTI D: C15575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 15575-BID ESTI MATE RUN 03/ 16/ 2010
PRQJECT: BR0072- 015 ESTI MATE NO. 0008 08: 05: 52

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0280 601-03050  CONCRETE CLASS D (WALL) 21.000 16. 200
cy 0. 000 0.00
850. 00000 16. 200 13, 770. 00
0285 602-00000  REI NFORCI NG STEEL 892. 000 827. 000
LB 0. 000 0.00
0. 50000 827. 000 413. 50
0290 603-01240 24 | NCH REI NFORCED CONCRETE PI PE 374.000 95. 000
LF 279. 000 15, 345. 00
55. 00000 374.000 20, 570. 00
0295 603-01360 36 | NCH REI NFORCED CONCRETE PI PE 296. 000 140. 000
LF 144. 000 13, 248. 00
92. 00000 284. 000 26, 128. 00
0300 603-05024 24 | NCH REI NFORCED CONCRETE END SECTI ON 5. 000 2.000
EACH 3. 000 2, 460. 00
820. 00000 5. 000 4,100. 00
0305 603-05036 36 | NCH REI NFORCED CONCRETE END SECTI ON 6. 000 4. 000
EACH 2.000 2, 200. 00
1, 100. 00000 6. 000 6, 600. 00
0310 603-30030 30 | NCH STEEL END SECTI ON 1. 000 1. 000
EACH 0. 000 0.00
840. 00000 1. 000 840. 00
0315 603-70806  8X6 FOOT CONCRETE BOX CULVERT ( PRECAST) 98. 000 30. 000
LF 68. 000 34, 000. 00
500. 00000 98. 000 49, 000. 00
0320 604-20000  QUTLET STRUCTURE 2.000 0. 000
EACH 0. 000 0.00
7, 400. 00000 0. 000 0.00
0325 604-25005 VANE GRATE I NLET (5 FOOT) 1. 000 1. 000
EACH 0. 000 0.00
2, 950. 00000 1. 000 2, 950. 00
0330 606-00301  *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 1, 592. 000 0. 000
LF 0. 000 0.00
14. 50000 0. 000 0. 00



CONTI D C15575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 15575-BI D ESTI MATE RUN 03/ 16/ 2010
PRQJECT: BR0072- 015 ESTI MATE NO 0008 08: 05: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 606-01370 *TRANSI TI ON TYPE 3G 4. 000 0. 000
EACH 0. 000 0. 00
960. 00000 0. 000 0. 00
0340 606-01385 *TRANSI TI ON TYPE 3J 7.000 0. 000
EACH 0. 000 0. 00
360. 00000 0. 000 0. 00
0345 606-01390 *END ANCHORAGE TYPE 3K 7.000 0. 000
EACH 0. 000 0. 00
870. 00000 0. 000 0.00
0350 606-02005 *END ANCHORAGE ( FLARED) 2.000 0. 000
EACH 0. 000 0.00
1, 400. 00000 0. 000 0. 00
0355 607-11525 FENCE (PLASTI Q) 875. 000 875. 000
LF 0. 000 0. 00
2.50000 875. 000 2,187.50
0360 608-00026 CONCRETE Bl KEWAY (6 | NCH) 233. 000 111. 000
SY 122. 000 4, 880. 00
40. 00000 233. 000 9, 320. 00
0365 609-60011 CURB TYPE 6 (SECTION M 1, 048. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0. 00
0370 612-00001 DELI NEATOR (TYPE I) 24.000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0375 612-00003 DELI NEATOR (TYPE I 11) 16. 000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0. 00
0380 614-00011 *SI GN PANEL (CLASS 1) 27.000 0. 000
SF 0. 000 0. 00
36. 00000 0. 000 0. 00
0385 614-00013 *SI GN PANEL (CLASS 111) 56. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0. 00



CONTI D C15575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 15575-BI D ESTI MATE RUN 03/ 16/ 2010
PRQIECT: BRO072- 015 ESTI MATE NO 0008 08: 05: 52
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 614-00818  *STEEL SI GN POST (W 8X18) 34. 000 0. 000
LF 0. 000 0.00
85. 00000 0. 000 0. 00
0395 614-01583  *STL SI GN SUPP(2-1/2 IN RD SCH 80) ( PQ&SLI P) 11. 000 0. 000
EACH 0. 000 0.00
420. 00000 0. 000 0. 00
0400 614-03002  *CONCRETE FOOTI NG ( TYPE 2) 2.000 0. 000
EACH 0. 000 0.00
1, 400. 00000 0. 000 0. 00
0405 614-03003  *CONCRETE FOOTI NG ( TYPE 3) 2.000 0. 000
EACH 0. 000 0.00
1, 550. 00000 0. 000 0. 00
0410 615-00050  EMBANKMENT PROTECTCR TYPE 5 2.000 0. 000
EACH 0. 000 0.00
225. 00000 0. 000 0. 00
0415 621-00450  *DETOUR PAVENMENT 2,682. 000 2, 682. 000
5% 0. 000 0.00
18. 00000 2,682. 000 48, 276. 00
0420 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 0. 560
LS 0. 000 0.00
11, 000. 00000 0. 560 6, 160. 00
0425 626-00000  MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
276, 495. 00000 1. 000 276, 495. 00
0430 626-01000  PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 500
LS 0. 250 650. 00
2, 600. 00000 0. 750 1, 950. 00
0435 627-00005  *EPOXY PAVEMENT MARKI NG 54. 000 0. 000
GAL 0. 000 0.00
72. 00000 0. 000 0. 00
0440 627-00011  *PAVEMENT NMARKI NG PAI NT (WATERBCRNE) 146. 800 146. 800
GAL 0. 000 0.00

34. 00000 146. 800 4,991. 20



CONTI D C15575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 15575-BI D ESTI MATE RUN 03/ 16/ 2010
PRQJECT: BR0072- 015 ESTI MATE NO 0008 08: 05: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 630- 00000 *FLAGGE NG 1, 617. 500 1, 501. 500
HOUR 116. 000 2,668. 00
23. 00000 1, 617. 500 37, 202.50
0450 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 145. 000 85. 000
DAY 8. 000 1, 160. 00
145. 00000 93. 000 13, 485. 00
0455 630-00012 *TRAFFI C CONTROL MANAGEMENT 290. 000 157. 000
DAY 20. 000 10, 000. 00
500. 00000 177.000 88, 500. 00
0460 630-80001 *FLASH NG BEACON ( PORTABLE) 5. 000 0. 500
EACH 0. 400 320. 00
800. 00000 0. 900 720. 00
0465 630-80305 *FLAGGE NG STATI ON LI GHT 2.000 0. 500
EACH 0. 400 60. 00
150. 00000 0. 900 135. 00
0470 630-80335 *BARRI CADE (TYPE 3 MA) ( TEMPCRARY) 7.000 3. 500
EACH 2. 800 280. 00
100. 00000 6. 300 630. 00
0475 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPCRARY) 15. 000 7.500
EACH 6. 000 600. 00
100. 00000 13.500 1, 350. 00
0480 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 65. 000 32. 500
EACH 26. 000 1, 690. 00
65. 00000 58. 500 3, 802.50
0485 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 53. 000 26. 500
EACH 21. 200 1, 696. 00
80. 00000 47.700 3, 816. 00
0490 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 10. 000 2.000
EACH 1. 600 128. 00
80. 00000 3. 600 288. 00
0495 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 147. 000 73. 500
SF 58. 800 999. 60
17. 00000 132. 300 2,249.10



CONTI D C15575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 15575-BI D ESTI MATE RUN 03/ 16/ 2010
PRQJECT: BR0072- 015 ESTI MATE NO 0008 08: 05: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0500 630-80355 *PORTABLE MESSAGE S| GN PANEL 6. 000 2.500
EACH 2.000 4, 000. 00
2, 000. 00000 4.500 9, 000. 00
0505 630-80360 *DRUM CHANNELI ZI NG DEVI CE 80. 000 40. 000
EACH 32. 000 1, 120. 00
35. 00000 72.000 2,520. 00
0510 630-80364 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 0. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0.00
0515 630-80370 CONCRETE BARRI ER ( TEMPORARY) 4, 260. 000 2,130. 000
LF 1, 704. 000 80, 088. 00
47. 00000 3, 834. 000 180, 198. 00
0520 630-80384 *TUBULAR MARKER 20. 000 10. 000
EACH 8. 000 320. 00
40. 00000 18. 000 720. 00
0525 630-85010 *| MPACT ATTENUATOR ( TEMPORARY) 3. 000 1. 000
EACH 0. 800 1, 600. 00
2, 000. 00000 1. 800 3, 600. 00
0530 700-70010 F/ A M NOR CONTRACT REVI SI ONS 250, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0535 700-70011 F/ A PARTNERI NG 15, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0540 700-70016 F/ A FUEL COST ADJUSTMENT 32, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0545 700-70018 F/ A ROADWAY SMOOTHNESS | NCENTI VE 8, 600. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0550 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 100, 800. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C15575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 15575-BI D ESTI MATE RUN 03/ 16/ 2010
PRQJECT: BR0072- 015 ESTI MATE NO 0008 08: 05: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0555 700-70021 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 1, 500. 000 685. 200
F A 142. 000 142. 00
1. 00000 827. 200 827. 20
0565 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 18, 300. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0570 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0575 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0580 700-70589 F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0721 900-00014 ADDED | TEM (LUWP SUM/ REPAIR OF THE UNDERM NI NG AT 1. 000 1. 000
EXI STING PI ER 3
LS 0. 000 0. 00
4,928. 00000 1. 000 4,928. 00
0722 900-00014 ADDED | TEM (LUWP SUM/ SHORI NG AT MCCANN DI TCH 1. 000 1. 000
LS 0. 000 0.00
12, 500. 00000 1. 000 12, 500. 00
0723 630-00015 UNI FORMED TRAFFI C CONTROL COORDI NATI ON UTC HOURS 50. 700 50. 700
HOUR 0. 000 0. 00
57. 00000 50. 700 2,889.90
CAT 0200 CURRENT AMI  $ 2,483, 356.54 $ 370,451.06 $ 1,424, 812. 86
CAT NOO300 STRUCTURE E-17- ADR
0585 202-00400 REMOVAL CF BRI DGE 1. 000 1. 000
EACH 0. 000 0. 00
41, 000. 00000 1. 000 41, 000. 00



CONTI D: C15575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 15575-BID ESTI MATE RUN 03/ 16/ 2010
PRQJECT: BR0072- 015 ESTI MATE NO. 0008 08: 05: 52

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0300 STRUCTURE E- 17- ADR
0590 206-00000  STRUCTURE EXCAVATI ON 444. 000 333. 000
cy 111. 000 555. 00
5. 00000 444. 000 2, 220. 00
0595 206-00100  STRUCTURE BACKFI LL (CLASS 1) 708. 000 531. 000
cy 85. 000 1, 615. 00
19. 00000 616. 000 11, 704. 00
0600 206-00200  STRUCTURE BACKFI LL (CLASS 2) 149. 000 0. 000
cy 112. 000 302. 40
2. 70000 112. 000 302. 40
0605 206-00360  *NMECHANI CAL REI NFORCEMENT OF SOl L 604. 000 453. 000
cy 75. 000 1, 237. 50
16. 50000 528. 000 8, 712. 00
0610 206-01781  *SHORI NG (AREA 1) 1. 000 1. 000
LS 0. 000 0.00
27, 000. 00000 1. 000 27, 000. 00
0615 206-01782  *SHORI NG (AREA 2) 1. 000 1. 000
LS 0. 000 0.00
27, 000. 00000 1. 000 27, 000. 00
0620 403-09221  STONE NATRI X ASPHALT ( FI BERS) ( ASPHALT) 269. 000 0. 000
TN 0. 000 0.00
88. 00000 0. 000 0. 00
0625 502-00460 *PILE TIP 14. 000 10. 000
EACH 4. 000 456. 00
114. 00000 14. 000 1, 596. 00
0630 502-11274  *STEEL PILING (HP 12X74) 678. 000 473. 000
LF 205. 000 8, 815. 00
43. 00000 678. 000 29, 154. 00
0635 503-00054  *DRILLED CAI SSON (54 | NCH) 344. 000 344. 000
LF 0. 000 0.00
218. 00000 344. 000 74, 992. 00
0640 515-00120  *WATERPROOFI NG ( MEMBRANE) 1, 708. 000 0. 000
5% 0. 000 0.00
12. 00000 0. 000 0. 00



CONTI D C15575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 15575-BI D ESTI MATE RUN 03/ 16/ 2010
PRQJECT: BR0072- 015 ESTI MATE NO 0008 08: 05: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 STRUCTURE E-17- ADR
0645 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 91. 000 74. 000
LF 0. 000 0. 00
118. 00000 74. 000 8, 732. 00
0650 601-01040 CONCRETE CLASS B ( BRI DGE) 144. 000 121. 000
cY 23. 000 9, 200. 00
400. 00000 144. 000 57, 600. 00
0655 601-03040 * CONCRETE CLASS D ( BRI DGE) 720. 000 572. 000
cY 27.000 10, 125. 00
375. 00000 599. 000 224,625. 00
0660 601-40300 STRUCTURAL CONCRETE COATI NG 2,073. 000 0. 000
SY 0. 000 0.00
7.40000 0. 000 0. 00
0665 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 239, 646. 000 183, 819. 000
LB 10, 000. 000 8, 000. 00
0. 80000 193, 819. 000 155, 055. 20
0670 606-11030 *BRI DGE RAIL TYPE 10M 714. 000 435. 000
LF 0. 000 0. 00
85. 00000 435. 000 36, 975. 00
0675 618-00142 * PRESTRESSED CONCRETE | ( BT42) 2,447.000 1, 835. 000
LF 0. 000 0.00
125. 00000 1, 835. 000 229, 375. 00
0675 MATERI AL ALLOMNCE G RDERS 520. 200
LF 0. 000 0. 00
125. 00000 520. 200 65, 025. 00
CAT 0300 CURRENT AMI $ 1,182,910.30 % 40, 305.90$ 1,001, 067. 60
CAT NO0301 STRUCTURE WALL E-CO WALL E-CP
0680 206-00000 STRUCTURE EXCAVATI ON 2,780. 000 2,780. 000
CcY 0. 000 0.00
5. 00000 2,780. 000 13, 900. 00
0685 206-00100 *STRUCTURE BACKFI LL (CLASS 1) 5, 648. 000 5, 306. 000
CcY 0. 000 0. 00
19. 00000 5, 306. 000 100, 814. 00



CONTI D C15575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 15575-BI D ESTI MATE RUN 03/ 16/ 2010
PRQJECT: BR0072- 015 ESTI MATE NO 0008 08: 05: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO0301 STRUCTURE WALL E-CO WALL E-CP
0690 206-00360 *MECHANI CAL REI NFORCEMENT OF SO L 5, 058. 000 5, 058. 000
(924 0. 000 0. 00
16. 50000 5, 058. 000 83, 457. 00
0695 206-01783 *SHORI NG ( AREA 3) 1. 000 1. 000
LS 0. 000 0. 00
55, 000. 00000 1. 000 55, 000. 00
0700 206-01784 *SHORI NG ( AREA 4) 1. 000 1. 000
LS 0. 000 0. 00
91, 000. 00000 1. 000 91, 000. 00
0705 504-04410 *BLOCK FACI NG 11, 335. 000 11, 335. 000
SF 0. 000 0. 00
12. 00000 11, 335. 000 136, 020. 00
0706 601-03050 CONCRETE CLASS D (WALL) MSE WALL FOOTI NG 33. 400 33. 400
CcY 0. 000 0. 00
375. 00000 33. 400 12,525.00
0707 900-00014 ADDED | TEM (LUWP SUM/ BLOCK REMOVAL FROM WALL E-17- CP 1. 000 1. 000
LS 0. 000 0.00
6, 382. 60000 1. 000 6, 382. 60
CAT 0301 CURRENT AMI  $ 505, 596. 60 $ 0.00$ 499, 098. 60
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0710 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0715 620-00012 FI ELD LABORATCRY ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
17, 000. 00000 1. 000 17, 000. 00
0720 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
CAT 0400 CURRENT AMI  $ 40, 000. 00 $ 0.00$ 40, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 4,211,863.44 $

410, 756.96 $ 2, 964, 979. 06



